



Department of Public Works & Transportation

Capital Projects Update
4/30/2019

LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Screen Wall Installation on Library Side



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Storm Gutter Installation



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Roof Insulation and Membrane Installation– Garvey Senior Activity Center



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Parking Lot Curb Installation



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

CMU Block Instillation on Library Roof



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Installation of Bio-swale Near Main Entrance



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Exterior Sheathing at Rear of Building



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Installing Ductwork on Main Garvey Hallway



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Library Side Dumpster Pad Enclosure



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Laying Brick on 'Mock Up' of the Exterior Walls for Quality Control



LEONARDTOWN LIBRARY & GARVEY SENIOR ACTIVITY CENTER

Next Steps

Finish High roof Installation

Install Exterior Brick

Set Roof Top HVAC Units

Plumbing Supply Installation

Finish Ductwork Installation

Electrical Rough-In

Finish Curb and Gutter to be Able to Start Grading for Paving